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Abstract 
Governments are increasingly faced with the challenge of delivering infrastructure 
developments under difficult budget constraints. Public Private Partnerships (PPPs) are 
being used widely as a means of meeting public infrastructure demands through private 
finance. The aim is to achieve value for money (VfM) through the allocation of risks to the 
party who can manage them more effectively. If project risks are not well managed, the 
project will face cost, quality and time overruns thereby affecting the viability of the project. 
Both Risk Management (RM) and Value Management (VM) are considered to be best 
practice in project management and enable organisations to define objectives when 
delivering complex projects whilst reducing risk and maximising value. Over the years 
researchers and practitioners have argued that the integration of RM and VM in a single 
study would avoid duplication of work and deliver better value for money thereby leading to 
better project outcomes. As part of an on-going doctoral study into the integration of risk 
management and value management in PPP projects, this paper attempts to examine the 
application of risk and value management practice in infrastructure development projects, 
predominantly in PPP projects, through semi-structured interviews conducted as a 
qualitative research methodology with ten industry practitioners. To achieve this aim, this 
paper attempts to identify the similarities between the two processes along with the benefits 
and critical success factors for the integration of RM and VM in PPP projects. The results 
suggest that, although risk and value management activities are said to be used in projects; 
“formal” RM and VM studies are rarely undertaken. The observations to date suggest that, 
although there are barriers against the integration of VM and RM, there is a need for the 
development of a systematic process to enable the integration of risk and value 
management to occur. 
Keywords: Integration of Risk and Value Management, Public Private Partnership, Value for 
Money 
Introduction 
This paper presents the findings of a current doctoral research project on the integration of 
Risk Management (RM) and Value Management (VM) in Public Private Partnership (PPP) 
project management. The paper examines the application of risk and value management in 
infrastructure development projects, predominantly in PPP projects. As part of the research, 
a qualitative research methodology is adopted to identify the practice of, and the potential for 
integrating RM and VM in a single Study. To achieve this aim, semi-structured interviews 
were conducted with ten industry practitioners. The linkages between the two are examined 
and the paper identifies the similarities between RM and VM, the benefits of integration and 
the Critical Success Factors (CSF) for the integration of RM and VM. The research has 
identified that, while organisations contend to use RM and VM in project procurement 
processes, ‘formal’ RM and VM are rarely used. Furthermore, the results suggest that there 
is an increasing need for the integration of RM and VM, especially with new legislation such 
as the Australian ‘Model Work Health and Safety Act’ mandating the requirement to ‘design 
out risk’. The final outcome is that it is highly desirable to formulate an Integrated Risk and 
Value Management (IRVM) framework for PPP projects. 
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Risk Management  
Standards Australia (2009, p.2) in its Risk Management Principles and Guidelines in AS/NZS 
ISO 31000:2009, Standard for Risk Management, defines RM as ‘coordinated activities to 
direct and control an organisation with regard to risk’ where a risk is ‘effect of uncertainty on 
objectives”. Similarly, the Project Management Institute in its,  ‘A Guide to the Project 
Management Body of Knowledge’ (PMBOK Guide) states, ‘project RM includes the 
processes of conducting RM planning, identification, analysis, response planning, and 
monitoring and control on a project’ (Project Management Institute 2008, p.273) RM is 
critical for successful project management as it enables key stakeholders to be aware of 
risks prior to decision making through the explicit identification, review and mitigating of 
these to minimize the impact of the risk (Abd-Karim et al. 2011). 
According to Latham (1994) risk cannot be ignored as there is no risk free project and hence 
it needs to be accepted and managed accordingly by minimising, sharing or by transferring 
them. If there are potential benefits that can be gained by undertaking a risk that is a threat 
to the project, then that risk could be accepted and undertaken if it can be managed (Project 
Management Institute 2008).  Likewise,  effective RM can deliver better VfM in construction 
projects (Moonthanah, Poynter-Brown & Jefferyes 1998). Over the years, with the maturing 
of RM methodologies, a number of frameworks, standards and guidelines have become 
readily available. Similarly, RM has become mandatory in the delivery of large infrastructure 
projects like PPP projects, where effective RM is the main driver of VfM in the project. 
Accordingly it is important to identify better ways of managing risk in PPP projects while at 
the same time looking at improving project value. 
Value Management  
The concept of VM originated from ‘Value Analysis’. Lawrence D. Miles, a purchase 
engineer at the General Electric Company, New York,  introduced Value Analysis (VA) in the 
1940s as a structured tactic in acquiring indispensable functions at the lowest cost and 
substantiate economic and technical viability of products in the United States manufacturing 
industry’ (Male et al. 1998, pp.21-22). Since then the methodology has evolved. The 
systematic processes used in the appraisal of project functionality as a means of delivering 
effective project solutions are generally referred to as Value Planning (VP), Value 
Engineering (VE), Value Analysis (VA) and Value Management (VM). Although distinctions 
subsist in the terminology of VA, VE and VM, they are widely used interchangeably (Shen & 
Liu 2003; Instiute of Value Management Australia 2012).   There are numerous definitions 
used to describe VM in both academic literature and in industrial standards. The Australian 
Standard for Value Management AS 4183-2007, which originated as AS/NZS 4183:1994, is 
a well-regarded standard used by VM practitioners and defines VM as;  
‘a structured and analytical process in which a prescribed Work Plan is followed to 
achieve best value and, where appropriate value for money in products, processes, 
services, systems and organisations. The process may be applied to management 
decision making at any level of an organisation and is equally appropriate for public and 
private sector application’ (Standards Australia 2007, p.iv). 
The Australian Standard 4183-2007 acknowledges the approaches adopted by Miles in the 
‘Job Plan’ approach and extends it to; a ‘Work Plan’ thereby referring to VM as the 
application of this ‘Work Plan’. Additionally the standard encourages the use of VM 
methodology, along with other methodologies such as RM methodologies, to attain better 
VfM. Similarly, this paper looks at the potential for integrating these methodologies in a 
meaningful way. 
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RM and VM in Public Private Partnerships 
RM and VM are widely regarded as best practice methodologies in the successful delivery of 
projects through the allocation and management of risks amongst the consortiums of PPPs 
(Office of Government Commerce 2007; Al-Saleh & Taleb 2010). Due to the significant 
benefits achieved by applying these methodologies when delivering projects, governments 
are increasingly mandating the use of these methodologies in the procurement of major 
infrastructure development projects; especially in PPP projects (Haghnegahdar & 
Asgharizadeh 2008).  Likewise, the Australian government has adopted the use of RM and 
VM methodologies in the procurement of PPP projects (Australian National Audit Office 
2009; Queensland Department of Main Roads 2009). The endorsement of the United 
Kingdom’s Office of Government Commerce (OGC) Gateway Review process in 2005 by the 
Australian government, which encourages the use of RM and VM in the Gateway Review 
process, signifies the importance of using them together as they are interrelated 
(Department of Finance and Administration 2006). Additionally, the Australian Standard for 
Value Management AS 4183-2007 (Standards Australia 2007) encourages the use of a RM 
component within VM Studies. This supports the notion of addressing risks in VM.  
Due to the fundamental similarities between the two processes, the researchers have been 
advocating the integration of RM and VM (Latham 1994; Moonthanah, Poynter-Brown & 
Jefferyes 1998; Green 2001; Hiley & Paliokostas 2001; Clifford 2006; Dallas 2006a; Project 
Management Institute 2008; Cole et al. 2010). The contemporary evolution of  both RM and 
VM  when attempting to achieve ‘explicit identification of the project objectives’ when 
coupled with the autonomous practice of RM and VM often results in duplication of effort 
(Clifford 2006; Griffin & Langdon 2006). The prevailing discourse advocates that the two 
should be integrated (Kirk 1995; Green 2001; Hiley & Paliokostas 2001; Haghnegahdar & 
Asgharizadeh 2008). Equally, despite the amount of literature promoting the benefits of 
integrating RM and VM in project management (Haghnegahdar & Asgharizadeh 2008), 
limited attempts have been made to develop an IRVM framework in project management 
(Green 2001; Ellis, Wood & Keel 2005; Dallas 2006b; Dikun & Rahman 2010).  
PPPs are primarily aimed at achieving VfM and enhanced service outcomes through 
proper:- 'risk transfer, encouraging innovation, greater asset utilisation and an integrated 
whole-of-life management, underpinned by private financing' (Infrastructure Australia 2008, 
p.3). While a significant link between risk and value exists in PPP projects, Dallas (2006c) 
argues that RM and VM needs to be integrated in order to optimise project value. Similarly, 
and mainly due to the lack of a proper framework integrating RM and VM in PPP projects, 
this research looks at how they could be integrated in a PPP project. This paper attempts to 
identify the factors that need to be address when developing an IRVM framework.   
Research Methodology 
This research is undertaken to elicit information on the integration of the RM and VM in a 
single Study. In order to gain a better understanding about the research topic, an extensive 
literature review was undertaken on RM, VM and PPP project management. In addition, and 
to obtain a broader industry perspective, practitioners of RM and VM involved in major 
infrastructure projects were interviewed. The aim of this qualitative-exploratory survey using 
interviews was to capture the status quo of RM and VM in current practice. According to 
Given (2008) interviews will enable the identification of the knowledge gap in both the 
literature and in practice through expert information gained within the industry.   
In an attempt to facilitate open discussions, semi-structured interviews were used in the 
research. Teddlie and Tashakkori (2009) argue that interviewing is a powerful data collection 
tool and semi-structured interviews facilitate the asking of questions and the very nature of 
the one on one process makes it easier to elicit clear and unambiguous information between 
the interviewer and the interviewee.   Accordingly interviews were conducted using a semi-
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structured interview instrument to facilitate for flexibility in asking questions and to gain an 
insight in to the research topic. 
A homogeneous group of participants was invited to take part in the research because the 
research required the participants to have specific knowledge and experience in the area 
(Graziano & Raulin 2004) of RM and VM in infrastructure development projects. Due to the 
lack of expert population in the industry a judgemental sampling method was used to identify 
the participants (Al-Saleh & Taleb 2010). Respondents were recruited from those who had 
been directly involved in the decision making processes in infrastructure development 
projects. Participants were identified by first identifying in the major infrastructure 
development projects, especially in PPP projects and then identifying the key decision 
makers in the projects. Additionally, participants were identified using member directories of 
professional organisations related to RM and VM.   
Selected practitioners and organisations were issued with a participant information sheet 
along with an invitation letter to take part in the research. Some organisations were reluctant 
to take part because the PPP nature of the research projects meant that they (the 
organisations) may have been in breach of client confidentiality. Against this limited 
availability of participants, consideration was given to sustaining a balance of opinion 
between public and private sector players when recruiting the interview participants.  
A total of 51 invitations were sent out to participate in the research. Twelve agreed to 
participate but 2 participants later declined due to time constraints. Hence, a total of 10 
interviews were conducted amongst industry practitioners. The interviews were conducted 
face-to-face and via telephone which lasted between 20 to 110 minutes. For this kind of 
research, a contrast between face-to-face and telephone interviews was not evident (Cole et 
al. 2010). To ensure the accuracy of analysis the interviews were tape-recorded (with their 
permission)  and transcribed for analysis (Chung, Hensher & Rose 2010). Due to the small 
number of interviews conducted, the use of sophisticated data analysis software’s was 
considered unnecessary. Likewise, the data was analysed manually by identifying the 
themes with respect to research questions in the interview discussions. The interview 
instrument consisted of 27 questions divided in to 5 parts, covering:  
1- Demographic information about the participants.   
2- Awareness and practice of RM, VM, and VfM in PPP projects 
3- Motive for integration  
4- Integration of RM and VM in PPP projects 
5- Implementation strategy 
The interviews were aimed at identifying a clearer direction for the larger doctoral research 
project and the outcome of this interview data will be used to formulate a quantitative 
questionnaire survey to help quantify the initial findings.  
Interview Results 
The interviews were conducted amongst facilitators of RM and VM Studies and key decision 
makes of infrastructure development projects. Whilst the key aim was to investigate RM and 
VM practice, attention was given to recruiting individuals with experience in both the areas. 
However it was observed that there was a lack of experts with adequate knowledge in both 
areas of practice. Nevertheless, two of the independent facilitators had experience in 
conducting IRVM studies and were certified practitioners in both RM and VM from a 
professional body’s perspective. Public and private sector organisations undertaking PPP 
projects were reluctant to take part in the research due to client confidentiality issues. 
Independent consultants, on the other hand were generally willing to take part in the 
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research. The interviewees’ experience in the industry ranged from 8 to over 40 years with 
an average of 20 years’ experience in the industry.    
Apart from one respondent, who had an undergraduate degree, all participants had 
postgraduate qualifications with one having a doctoral degree. It was also noted that all the 
participants were affiliated with a professional body of some nature with respect to their 
industry representation. Five participants were actually involved in more than one 
professional body.  
Unlike, industry staff, independent facilitators tended to be more specialised in the use of RM 
and/or VM methodologies and were certified through their professional bodies. Formal 
education about project management or general management was common followed by 
formal education about RM. There was a clear lack however of formal education dealing with 
VM amongst the interviewees. Nevertheless, it was observed that many interviewees had 
generally undergone a self-education process with respect to VM, especially those 
practitioners who had pioneered VM in Australia. Accordingly, some of the participants had 
contributed to the development of the national standards dealing with RM and VM. 
Organisations that supported further Study encouraged their staff to become certified in 
formal RM and VM education. Interestingly some of these organisations were actually 
involved in the delivery of courses that were used to educate the RM and VM facilitators.  It 
is also interesting to note that some Australian jurisdictions actually mandate the 
requirement for certified practitioner only to be allowed to conduct the RM and VM Studies.   
Although the interview instrument was targeted to explore significant aspects of RM and VM 
industry practice this paper is limited to the following key areas:   
1- RM and VM practice in Australia 
2- Similarities between RM and VM 
3- Benefits of integration 
4- Critical Success Factors for integration  
RM and VM Practice in Australia 
Interviewees revealed that RM and VM Studies are often carried out on their projects. These 
studies often start from the beginning of the project and go through all the different phases of 
the projects. It is common practice to have 1-2 day workshops for both RM and VM.  
It was noted that while many organisations adopt the use of national standards about RM 
and VM it is common to modify or build upon these standards to suit the organisational 
needs or project nature. This is typically evident in larger organisations. Likewise, 
organisations engaged in the delivery of PPP projects use the national guidelines when 
procuring the projects which mandate the use of RM and VM in project delivery. While 
knowledge of RM methodology is generally acknowledged it was found that there is a lack of 
knowledge about VM standards among South Australian agencies responsible for delivering 
PPP projects. This was highlighted by a question about the Australian Standard for Value 
Management AS 4318/2007 which generally drew a blank don’t know response.  Their 
justification was that it was the responsibility of the agencies responsible for delivering the 
project to undertake the VM Studies and not the monitoring agencies. Yet it was evident that 
unlike other Australian jurisdictions, the South Australian government does not mandate the 
using of VM in the PPP procurement process and it is generally left to the agency 
responsible for the project to choose whether to choose to conduct VM Studies. 
Interestingly, this appears this to be in conflict with the Gateway Review process that 
actually mandates the use of RM and VM processes in the delivery of PPP projects.  
It should be noted that the Gateway Review process adopted by the Australian government 
encourages  the use of RM and VM in the delivery of infrastructure development projects 
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(Department of Finance and Administration 2006). Likewise, the interviews revealed that for 
some Australian States, New South Wales; VM and RM are mandated. It was noted 
however that for New South Wales the RM and VM process is not formalised but rather often 
carried out via a tick box process by many organisations.  Similarly, it was noted that the 
follow-up process after the Workshops and Studies was limited because the teams were too 
busy to go back and look at lessons learned.  
It was also evident that the practice of RM and VM has matured to a point where some 
practitioners are encouraging the use of IRVM Studies for their projects and continuing to 
promote the practice of IRVM. Some experts suggested that with the similarities between the 
two and the added benefits that can be gained by applying IRVM Studies it is becoming 
more and more desirable to adopt an IRVM framework. The main argument put forward by 
the supporters of IRVM is that they provide a better return on investment though time and 
cost savings whilst enhancing project out comes.  
Similarities between RM and VM 
When the interviewees were asked about the similarities between RM and VM processes 
they all mentioned that they overlap each other and one respondent suggested that 
‘managing risk is managing value’. Similarly, a second interviewee elaborated on the 
similarity by saying that ‘just put on a different hat’ and continued to say ‘we talk about risk 
now and talk about value tomorrow …both must contribute to the VfM to the project’. A 
common argument put forward was that they involve exactly the same processes but with 
different focuses i.e.  RM focuses on the negatives whilst VM focus on the positive.  
When conducting the process, both RM and VM tend to employ the same group of people. 
Both require parties involved to be committed to an outcome. Another interviewee explained 
that ‘both require participants to be informed about the circumstances, so they need to be 
familiar with it; and both benefit from having a facilitator to keep the discussion moving’. A 
participant in the research indicated that RM and VM are both structured decision making 
processes where the respective standards instruct how to follow a structured process to get 
the best outcomes. It was also noted that both use similar techniques such as brainstorming 
and function diagrams to conducting the studies.  
Benefits of Integration  
While both RM and VM require the same stakeholders to be involved in the delivery of the 
study, having an IRVM Study would lead to savings in people time to conduct the Studies. 
Nevertheless some argue that all people will not be needed all the time. Hence the Study 
facilitators would need to schedule the IRVM Study to take this into account and identify who 
should be involved in what stage of the Study. The similarities between the standards and 
processes that could be merged would help to save time during the studies. In doing this 
there is a need to maintain a focus on the individual areas which could easily be lost when 
the process is combined.  The interviewees concern was that a loss of focus would result in 
a loss of understanding of the true purpose of the studies thereby resulting in confusion 
rather than clarity for the participants.  Generally however it was felt that in addition to the 
direct time and cost savings that result because of integration, a combined study would also 
provide better Study outcomes. This is in turn would give the team the opportunity to assess 
the risk and its value components at the same time thereby increasing the potential for cost 
and value improvements whilst minimising duplication of effort.   
An IRVM process facilitates an easier and simplified record maintenance process. It avoids 
the duplication of items in risk and value registers. People reviewing the reports will no 
longer need to engage in cross referencing during the evaluation process as there will only 
be one report required.  Similarly, having an integrated Study process will enable open 
discussions between the risk and value teams.  Communication amongst stakeholders will 
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also be improved and this should lead to more open and transparent discussions and enable 
teams to identify their strengths and weaknesses much earlier in the process.   
Critical Success Factors for Integration  
In the attempt to integrate both RM and VM it is important to understand the factors that 
need to be considered to make the process successful. Accordingly, having a clear 
understating of the CSF for integration is important.  
The research identified the following Critical Success Factors:  
1- Type of Study  
2- Methods used 
3- Tools and techniques used 
4- Selection of RM and VM standards to follow 
5- Effective combination of individual RM and VM phases 
6- Level of integration  
The sceptics of IRVM argue that RM and VM should not me integrated. They argue that the 
integration of two separate disciplines that have been functioning in their own right would 
create confusion amongst Study participants and hamper the Study process. Hence a major 
challenge when integrating is to do it in a way that it is easy to follow and is less complex. 
This could be done by identifying the RM and VM processes that need to be integrated and 
at which stage of the project life cycle that integration should occur. In doing this and to 
ensure that the focus of the study participants is maintained attention needs to be given to 
the level of integration that needs to be made.  
Moreover, in selecting the standards, tools and techniques that need to be used in the 
integrated study process, attention must be given to ensuring that they are matched with the 
study participants’ knowledge base thereby ensuring a degree of familiarity and making the 
process easier to manage. The research suggests that the above CSFs need to be 
considered when developing an IRVM framework.   
Conclusion 
The research revealed that, although RM and VM activities are said to be used in projects; 
“formal” RM and VM Studies are rarely undertaken. The interview results suggest that, 
although there are barriers to the integration of RM and VM, there is a need for the 
development of a systematic process to enable the integration of risk and value 
management to occur.  When developing an IRVM framework it is also important to consider 
the CSFs that have been identified and the actual level of integration of the two processes 
and the phases that are integrated. The research findings suggest that the integration of RM 
and VM in a single study will provide with much needed cost and time savings in conducting 
the processes. In addition, proper application of an IRVM framework will facilitate to deliver 
better VfM for all stakeholders in major infrastructure development projects, especially in 
PPP projects. 
While the aim of these exploratory interviews was to elicit information of the current practice 
the results will be used to develop a larger quantitative questionnaire survey. The phases 
and processes of RM and VM that need to be combined and the level of integration will be 
identified in the subsequent quantitative survey. Additionally attempts will be made to identify 
the appropriate tools and techniques that need to be used in the IRVM framework. This will 
assist in increasing the validity of the research.  
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